

**BOE/DISTRICT GOALS  
ACTION PLANS  
2011-12**

***Goal Description: Ecologically Friendly Goals***

***Goal Facilitator/Overseer:***

***Goal Completion Target Date:***

|   | <b><i>IDEA/ACTION</i></b>  | <b><i>PERSON(S)<br/>RESPONSIBLE</i></b> | <b><i>DUE DATE</i></b> | <b><i>STATUS</i></b> |
|---|--|---|------------------------|----------------------|
| 1 | <b>Continue to monitor paper recycling at the Elementary School.</b>       | <b>D. France</b>                        | <b>On-going</b>        | <b>Working well.</b> |
| 2 | <b>Develop a co-mingle items and refundable bottles program at the ES.</b> | <b>D. France</b>                        | <b>On-going</b>        | <b>Working well.</b> |
| 3 | <b>Continue to monitor cardboard recycling at the ES.</b>                  | <b>R. Renzo</b>                         | <b>On-going</b>        | <b>Working well.</b> |
| 4 | <b>Continue to monitor paper cycling at the MS.</b>                        | <b>G. Carlin</b>                        | <b>On-going</b>        | <b>Working well.</b> |
| 5 | <b>Continue to monitor cardboard recycling at the MS.</b>                  | <b>B. Bracken</b>                       | <b>On-going</b>        | <b>Working well.</b> |

**BOE/DISTRICT GOALS  
ACTION PLANS  
2011-12**

|    |   |   |                 |  |
|----|---|---|-----------------|--|
| 6  | <b>Develop a co-mingle items and refundable bottles program at the MS.</b>  | <b>K. Brothers</b>                        | <b>On-going</b> | <b>Working well</b>                        |
| 7  | <b>Continue to monitor plastic bottle and can recycling at the MS.</b>  | <b>G. Carlin</b>                          | <b>On-going</b> | <b>Working well</b>                        |
| 8  | <b>Work with teachers at the HS to develop a program to recycle co-mingle and refundable bottles.</b>   | <b>C. Glenn</b>                           | <b>10/1/11</b>  | <b>Program has begun</b>                   |
| 9  | <b>Work with teachers to start paper recycling at the HS.</b>   | <b>C. Glenn</b>                           | <b>On-going</b> | <b>Working well</b>                        |
| 10 | <b>Continue to monitor cardboard recycling at the HS.</b>   | <b>B. Bracken</b>                         | <b>On-going</b> | <b>Working well</b>                        |
| 11 | <b>Continue to monitor building management systems in all 3 schools to better control the use of equipment, fuel and lighting to save energy.</b> | <b>B. Bracken/<br/>R. Renzo/D. Judson</b> | <b>On-going</b> | <b>Upgrading system in<br/>HS &amp; MS</b> |

**BOE/DISTRICT GOALS  
ACTION PLANS  
2011-12**

|    |  |   |                   |   |
|----|--|---|-------------------|---|
| 12 | <b>Continue to purchase green cleaning products, environmentally friendly paper goods and plastics when appropriate.</b> | <b>D. Judson/<br/>M. Bondi</b>                        | <b>On-going</b>   | <b>Sub action:<br/>investigating the financial impact of purchasing green/ environmentally friendly products.</b>                                     |
| 13 | <b>Continue to monitor buses to ensure that they are not idling unnecessarily</b>  | <b>M. Koenig/<br/>K. Brothers/<br/>D. Judson</b>      | <b>On-going</b>   | <b>Has Improved</b>   |
| 14 | <b>Continue to look at bus routes with centrally located bus stops to reduce the amount of stops to save fuel.</b>       | <b>M. Koenig/D.<br/>Judson</b>                        | <b>Sept. 2011</b> | <b>Sub action: continue to monitor bus usage to ensure minimum empty seats while meeting all transportation needs within the current regulations.</b> |
| 15 | <b>Sustainability education in curriculum</b>  | <b>K. Brothers/<br/>D. France/Science<br/>Classes</b> | <b>2011-12</b>    |   |

**BOE/DISTRICT GOALS  
ACTION PLANS  
2011-12**

|    |   |                  |                 |   |
|----|---|------------------|-----------------|---|
| 16 | <b>Explore recycling at ALL athletic fields adding signage with respect to recycling.</b> | <b>D. Judson</b> | <b>On-going</b> | <b>Note: Recycling containers at the turf field are in place as a pilot program--add signage.</b> |
| 17 | <b>Start District battery disposal plan.</b>  | <b>TBD</b>       | <b>12/1/11</b>  | <b>Need to start up.</b>  |
| 18 | <b>Explore solar panel installation</b>   | <b>D. Judson</b> | <b>12/1/11</b>  |   |